

ORDINANCE NO: 13-134  
INTRODUCED BY: Mr. Miller

**AN ORDINANCE**  
**AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #1 FOR  
TERRACE CONSTRUCTION COMPANY, INC., FOR THE CAHOON CREEK  
AERIAL SEWER REPLACEMENT, AND DECLARING AN EMERGENCY**

**WHEREAS**, the City has an agreement with Terrace Construction Company for the Cahoon Creek Aerial Sewer Replacement as authorized by Ordinance No. 12-74 passed July 26, 2012; and

**WHEREAS**, Terrace Construction Company has submitted Change Order No. 1 for approval by the City;

**NOW, THEREFORE, BE IT ORDAINED** by the Council of the City of Bay Village, Ohio:


**SECTION 1.** That the Mayor be and she is hereby authorized to execute Change Order No. 1 for Terrace Construction Company, 3965 Pearl Road, Cleveland, Ohio, 44109, for the Cahoon Creek Aerial Sewer Project, deducting the amount of \$26,034.86 from the cost of said project and reducing the total contract price to \$923,875.64. The Director of Finance is hereby authorized and directed to deduct said sum of \$26,034.86 from the appropriation in the Sewer Improvement Fund (580.330.55410).

**SECTION 2.** That this Council finds and determines that all formal actions of this Council concerning and relating to the passage of this ordinance were taken in an open meeting of this Council, and that all deliberations of this Council and of any committee that resulted in those formal actions were in meetings open to the public in compliance with law.

**SECTION 3.** That this ordinance is hereby declared to be an emergency measure immediately necessary for the preservation of the public peace, health, safety and welfare, and for the further reason that it is immediately necessary to execute said Change Order, wherefore this ordinance shall be in full force and take effect immediately upon its passage and approval by the Mayor.

PASSED: December 30, 2013

  
CLERK OF COUNCIL

  
PRESIDENT OF COUNCIL

APPROVED: December 31, 2013

  
MAYOR

12/24/2013 jc