

ORDINANCE NO. 14-80

INTRODUCED BY: Mr. Tadych

AN ORDINANCE

AUTHORIZING THE MAYOR TO EXECUTE A FINAL CHANGE ORDER FOR TRAX CONSTRUCTION COMPANY INC. FOR THE CAHOON ROAD SANITARY SEWER REPLACEMENT PROJECT, AND DECLARING AN EMERGENCY.

WHEREAS, the City of Bay Village has an agreement with Trax Construction Company for the Cahoon Road Sanitary Sewer Replacement Project in the total amount of \$1,405,619.00 authorized by Ordinance No. 13-74 passed on September 16, 2013; and

WHEREAS, the City has executed Change Order #1 with Trax Construction Company, authorized by Ordinance No. 14-71 passed on June 9, 2014; adding the amount of \$202,226.57 to the said Contract and bringing the Contract price to \$1,607,845.57; and

WHEREAS, Trax Construction Company submitted a Final Change Order for approval by the City, adjusting the final Contract amount for all work completed and crediting the value of any non-performed work back to the City;


NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Bay Village, Ohio:

SECTION 1. That the Mayor be and she is hereby authorized to execute a Final Change Order with Trax Construction Company, 30701 Euclid Avenue, Wickliffe, Ohio 44092, for the Cahoon Road Sanitary Sewer Replacement Project, deducting a total amount of \$30,320.26 from the said Contract and bringing the final Contract price to \$ 1,577,525.31. Payment shall be made from the Sewer Improvements Fund (580.330.55410).

SECTION 2. That this Council finds and determines that all formal actions of this Council concerning and relating to the passage of this ordinance were taken in an open meeting of this Council, and that all deliberations of this Council and of any committee that resulted in those formal actions were in meetings open to the public in compliance with law.

SECTION 3. That this ordinance is hereby declared to be an emergency measure immediately necessary for the preservation of the public peace, health, property and safety, and for the further reason to provide said services so that the sanitary sewer replacement may go forward expeditiously, wherefore this ordinance shall be in full force and take effect immediately upon its passage and approval by the Mayor.

PASSED: September 8, 2014


PRESIDENT OF COUNCIL

Joan T. Kemper
CLERK OF COUNCIL

APPROVED: September 9, 2014

[Signature]
MAYOR (Acting)

9-5-14 ll